App. P IX-4

1926

File No. 94-11

(me)

Serial Nos. 1, 2, 3
5, 6, 7

Previous References
ACC 36-25 B 2 & 8
" 15-3-27 " 1-4

Later References

General and Revenue Secretariat.

Serial Nos

Part B for - May 1927

SUBJECT

Estimate for Rs 48,361/- for improving the water Supply to Chintamani Town

7 To, The Chief Engineer, and S E Kolar
2 nd - Communication to Circle
No C 8409-11/A 21 5 27

Sanctions and Estimate
referred to above

25-5-27

Serial No.

1

N° 3519 dy 5-10-26 from the Chief Engineer Reports that an estimate for Rs 7600 was sanctd in Go N° 1355-28 dy 4-4-19 for extending Kee feeder channel from Hoddenhalli Valley to Kannanpalli water supply tank with a view to improve the water supply to Chickmanu town & that as extra cost had to be incurred on this project by reason of increased quantities & increased lifts & new items, sanction may be accorded for a sub ex excess expenditure of Rs 1228/- over the original Govt's estimate.

Subd / the work is reported to have been closed long ago and the revised estimate for Rs 8828/- is as per actual execution & it is for Comr orders whether his Mr Chickmanu can be shd be consulted as to how it proposes to meet this expenditure

Subd 2/10 Comr 10 3 Please ask the Chief Engr whether any & what amount has to be paid by the Muni Cl except the port upon there only

20/10/26

4) Draft submitted Perm 24/10

Sd Comr at once

25/10

Works- Contn-Sheet

Serial No.	
2	The Chief Engr No L 2733 & 27 in 26 Engineers what amounts the Chamtaris Mul Ch- Should pay within Accounts —
3	6086 & 87 Copy from the Ch. Engr. States that a Sum of Rs 24 37 is still due & the Municipality Larry further Amount. and that - Maybe found to be due will be intimated later on
	Subj 6) May the Mul Ch. Chamtaris am be Consulted on the point of their liability to contribute funds as suggested in para 2 above. This may perhaps be done

Encl
Mul Register

7401
15/6

Dy Supdt Klean
20/
17/1

Subj withdrawn
Encl
17/1 (9)

Subj with Revised draft as instructed
Encl
19/1.

Note- Contn. Sheet

Serial No. 5

L 53329 4/4/27 to Kollar. Calls for the information referred to in para 5 above

No 10533 of 3/5/27 Chief Engr. Requests that orders on his letter No 33729 of 5/11/26

Subj: Mr. Kollar has been requested to furnish certain information in his office letter No L S 3322 of 4/4/27, on receipt of which further action can be taken. A reminder has been issued on 28/4/27 also. The Chief Engr will be informed accordingly

4/5 Draft

Draft sent (Reply awaited)

10/5

6 No 2039 4/28-27 5 27 from Mr. Kollar Reports that the Chintamani Mal. Ch. are agreeable to bear their quota towards the cost of the construction of the first channel from Doddiahalli Valley to Kaveripattanam subject to conditions

Subject to the 4 conditions above, Mr. Kollar was asked to intimate from which source the Mal. Ch. would meet the balance of their quota. This amount remains unrecovered. But as the Mal. Ch. shortly have agreed

5458
5607

4

App. F III—2]

General and Revenue Secretariat.

File No 94 of 1926

Serial No.

to meet its quota, & the sanctioning the revised estimate put up for appl. or Min orders the Chief Engr. presses for early sanction.

P U P

1145 K.

The matter attd

11830/1925

Mw 18/5

Hon'ble Member 18/5/27

Issue Mw 19/5

7 (8409-1130/5/27) Chief Engr, Bgc Kolaw, requests sanction his revised estimate referred to in 81 above amounting to Rs 92/22

GENERAL & REVENUE SECRETARIAT GOVT. OF BENGAL 27 MAY 1927

Note—Contin. sheet.

Ml 94-26 — 1

WD 1926—GPB—6,000—27-4-26

No. 3519

1 Law Sch
1 Retrench
1 Courts Sch.
1 Secrets Sch Tech Mem

MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE.

Dated Bangalore, 5 October 1926.



From

JOHN BHORE, Esq., A.M.I.C.E.,
Chief Engineer of Mysore,
Bangalore.

To

B. Nagappa, Esq., Bar-at-law,
Secretary to Government, Local and Legislative
Departments, Bangalore.

Sir

I have the honor to inform you that in their order No.13550-2 Ml 53-17-4 dated the 24th April 1919, Government sanctioned an estimate amounting to Rs.48,361/- for improving the water supply to Chintamani Town.

2. The estimate provided for -

(i) Extending the feeder channel from Woddenhalli valley to Kannampalli water supply tank, (work entrusted to Executive Engineer, Kolar Division).	Rs. 7,600
(ii) Constructing service Reservoir, Conduits, etc., (work entrusted to the Sanitary Division).	Rs 40,761
Total...	Rs.48,361

3. The estimate for item No.2 above, viz , constructing Service Reservoir, Conduits, etc , was revised and sanctioned by Government for Rs.59,000/- in their order No.L.4657-59/Ml.36-23-8 dated the 18th December 1922. The work has been completed and the total outlay against this estimate including Establishment and Tools and Plant Charges would be Rs.59,498/-

4. The Executive Engineer, Kolar Division, has now submitted a revised estimate for item No.1, viz , extending the feeder channel from the Wodenahalli valley to Kannampalli water supply tank, amounting to Rs.8,828/- The net excess over the sanctioned esti:

is Rs 8,828/- = 7,600/- = 1,228/- which is accounted for as under

(i)	Excess due to increased quantities	Rs 581
(ii)	-do- increased rate	Rs 1,006
(iii)	-do- new items	Rs 1,683
		Rs 3,270
	Less savings under sanctioned sub-heads	Rs 2,042
	Net excess	Rs 1,228

5 The work has been closed long ago and the revised esti for Rs 8,828/- is as per actual execution

6 The total cost of all the works as per both the estimat would be Rs 59,498 + 8,828 = 68,326/-

7 Early sanction of Government may kindly be obtained to the revised estimate for Rs 8,828/-

I have the honour to be,

Sir,

Your most obedient servant,

Chief Engineer of Mysore

HRR/4th

39221

[illegible vi. cl.]

SUBJECT ..

Section wsl

File No. 94-26

Serial No 2

No L 2733

To

The Chief Engineer in Myanaung

Sir

Date of issue. 27/10/26

Signed by .. for ....

List of enclosures.....

Copied by .....

Examined by .....

Duty No. of letter replied to

General and Revenue Secretariat

( )

the 192

With refer to your letter no 3579 dated 5 10 26 requesting sanction to the excess expenditure of Rs 1,228 incurred over the sanctioned estimate of Rs 4,600/- for extending the fresh channel from the Wodemahalee Valley to Kannangalle water supply tank in connection with the improvement of water supply to Chintamani town, I am directed to request

over me

request that information
as to whether any & what
amount has to be paid
by the Christchurch Municipal Council, [illegible]
may be kindly furnished to us early
I am etc

Yours
[illegible]
Secy to Comrs
L & L Supply

mc
24

39231

No. 6021-

WI [illegible] —3000—27 4 25

MYSORE PUBLIC WORKS DEPARTMENT
CENTRAL OFFICE

Dated Bangalore 3/1/27 ~~December 1926~~

From

JOHN BHORE, Esq AMICE
Chief Engineer of Mysore
Bangalore

To R Nagappa, Esq , Bar-at-law ,
Secretary to Government, Local and Legislative
Departments, Bangalore

Ref No 94-26—3

With reference to your letter No I 2733/Ml 94-26-2 dated the 17th October 1926, enquiring if any and what amount has to be paid by the Municipal Council of Chintamani Town for extending the feeder channel from the Wodenahally valley to Kannampally water supply tank in connection with the improvement of water supply to Chintamani town, I have the honour to inform you that the total contribution made by the Municipality is Rs 33,300/- including the cost of old pipes realised by sale The Municipality has not contributed so far separately for the feeder and water supply portions of works and hence it cannot be stated as to what amount the Municipality has to pay towards the extension of the feeder channel The total outlay on the work including the bills on hand so far, Establishment and Tools and Plant Charges, etc , will amount to Rs 67,100 and there are some more claims preferred by the contractor and pending disposal The Municipal share of the work for expenditure so far incurred is given below -

Works to date	-	Rs 28,450
Bills on hand	-	Rs 1,823
Establishment and Tools and Plant Charges on above	-	Rs 5,454
Total		Rs 35,727

there is thus a sum of Rs 2,427/- still due by the Municipality and any further amount that may become due will be intimated later on A copy of Executive Engineer's letter on the subject is enclosed, for information

I have the honour to be,

, S i r,

Your most obedient servant,

23/12

HRR 2/22nd

Chief Engineer of Mysore

Letter No 2851 dated the 3rd December 1926, from the Executive Engineer, Water Supply Construction Division, to the Chief Engineer of Mysore, Bangalore

---

With reference to your No 5029 dated 30-11-1926, requesting to report the amount payable by the Chintamani Municipality on account of extending the feeder channel from the Wodanahalli Valley in connection with the improvement of water supply to the town, I have the honour to inform you that the total contribution made by the Municipality is Rs 33,300/- including the cost of old pipes realised by sale to water supply division as the Government in No L 6871-3/M1 26-23-5 dated 28-3-1925, ordered credit being afforded to the Municipality for the full value realized They have not contributed separately for the Feeder and water supply portions of work The total estimated amount both for the feeder and water supply is Rs 66,600/- - (Rs 7,600/- for feeder and Rs 59,000/- for water supply) and the moiety of this sum, viz., Rs 33,300/- is placed by the Municipality at the disposal of the Department (Rs 30,750/- in cash and Rs 2,550/- by adjustment being the value of old pipes realized)

The total outlay on the work including the bills on hand, as per the awards so far made, and Establishment and Tools and Plant Charges at 18 per cent instead of at 10½ per cent as provided in the Revised Estimate for Rs 59,000/- will very nearly be Rs 67,100/- resulting in a net excess of Rs 500/-, but when the revised abstract of the estimate submitted for Rs 66 210/- + 7,600/- = 73,810/- in this office No 138 dated 4-9-1925, is sanctioned, the estimate closes with a saving of Rs 6,710/-

A statement showing the distribution of this expenditure of Rs 67,100/- between the Municipality and the Government is appended hereunder and it will be seen therefrom that the Municipality have yet to pay Rs 2,427/- to complete their share of contribution for the work This increase is mostly due to the percentage

of levy on account of Establishment Charges being ordered at 17⅓ per cent instead of at 10⅓ per cent originally provided in the estimate

Against the estimated cost of Rs 7,600/- for improving the feeder, the outlay transferred by the Kolar Division, which worked it out and booked is Rs 7,560/-

Chintamani Water Supply

	Municipal share		Government share	Total
Works to-date	28,450	Includes cost of a few materials handed over at the completion of the work	28,421	56,871
Establishment and Tools and Plant on above	5,191		763	5,884
Bills on hand awaiting payment	1,823		1,823	3,646
Establishment and Tools and Plant on this	333		333	666
Total	35,727		31,340	67,067

* + these are charges only upon the outlay from 1923-24 as per Comptroller's instructions

"C o p y"

for Chief Engineer of Mysore

HRR/- md

B

F vi. 61]

BJECT

Section Rev
File No 94-26
Serial No 5
No. L 5832 Revenue -

To The Sec Kolar

Sir.

In forwarding herewith Copies of letters No 35793/57/10/26 & 608093/27 from the Ch Engr of Mysore on the estimates for the Chamarajanagar Water Supply, I am directed to request you to be so good as to kindly make an enquiry with the Ch. Engr as to whether the revised estimate (which is said to be as per actual execution) on account of the leader channel

over

ıary No of letter replied to

General and Revenue Secretariat
( )
the 192

Date of issue. 2nd Feb 27

Signed by for S. K. S

List of enclosures.

Copied by

Examined by

WD 01265—GPB—31,000—24-12-25

from the ~~Vodeyarahalli Valley~~
Vodeyarahalli Valley to ~~Hesaraghatta~~
Kamanahalli water supply tank
may not be sanctioned.

Information should also be
furnished Very early to how the Mun. Cl.
propose to meet ~~their~~ his balance
Cost ~~so far ascertained~~ so far ascertained of which may become

I have &c

Sd/- [illegible]
Chairman

Office of the Deputy Commissioner, Kolar District

No G 20392/26-27 — Dated, Kolar, the 7th May 1927

Board's Sale

11 MAY 27

A K Syed Taj Peeran, Esq , B A ,
Deputy Commissioner,
Kolar District

L 5602
11 5-27

R Ranga Rao, Esq , B A.,B L ,
General Secretary to Government of Mysore,
B a n g a l o r e

ml 94-26-6

With reference to your letter No L 5332/26-27 dated 2nd - - February 1927, regarding the payment of the Municipal Quota towards the extension of feeder channel from Voddainhalli valley to - - Kanampalli water-supply tank, I have the honour to forward herewith Report No 460/26-27 dated 28-4-27 from the President, Chintamani - Municipality and to state that the Municipal Council are prepared to pay their quota of the cost

I have the honour to be,

S i r,

Your most obedient servant,

Treasury Assistant Commissioner,
For Deputy Commissioner,
Kolar District
(Absent from station)

A.R.
/5/27.

No 389/1
26 27

Office of the President, Municipal Office,
Dated Chintamani, March 25, 1927

From,

The President,
Municipal Council,
Chintamani

To,

The Deputy Commissioner,
Kolar District,
Kolar

Sir,

With reference to your no G 13,973/26-27 dated 14th February 1927, re the quota of cost on account of extending the Feeder Channel from Doddainhalli valley to Ramampalli Water Supply Tank, I beg to state that the matter was placed before the Municipal Council at their meeting held on the 23rd instant they have resolved that the quota of cost might be paid

Extract of Resolution of the Municipal Council is enclosed for favour of perusal

I beg to remain,
Sir,
Your most obedient servant,
President, Municipal Council,

Q-17799

This office order of G 13973/ dated 26-2-27 submitted above for reference

Kolar 22/4/27

Submitted the above reference and sent enclosed for kind perusal

29/4/27

No 495/1
26 27

To no

Submitted the above reference and sent enclosed for kind perusal

29/4/27

Proceedings of the 17th ordinary meeting of
the Municipal Council held on
Municipal Office at 3 PM on Wednesday the
23rd March 1927

x x x x x x x

x x x x x

5 ಭೂಪಾಲಪಟ್ಟಣದಲ್ಲಿರುವ ಪಟ್ಟಣ ಪಂಚಾಯಿತಿ ಸದಸ್ಯರ ಅಧಿಕಾರವನ್ನು ಕೆಲವು
ತಿಂಗಳುಗಳ ಕಾಲ ಅಮಾನತ್ತಿನಲ್ಲಿಡಲು ಮಾಡಿರುವ ಶಿಫಾರಸ್ಸಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ
ಸಾರ್ವಜನಿಕರಿಂದ ಹಾಗೂ ಸದಸ್ಯರುಗಳಿಂದ ಬಂದಿರುವ ಮನವಿಗಳನ್ನು ಪರಿಶೀಲಿಸಿ
ಸೂಕ್ತ ನಿರ್ಣಯ ಕೈಗೊಳ್ಳುವ ಬಗ್ಗೆ ಹಾಗೂ ಪಟ್ಟಣ ಪಂಚಾಯಿತಿ ಸದಸ್ಯರ ಅಧಿಕಾರವನ್ನು
ಅಮಾನತ್ತಿನಲ್ಲಿಡಲು ಶಿಫಾರಸ್ಸು ಮಾಡಿರುವ ಬಗ್ಗೆ ಜಿಲ್ಲಾಧಿಕಾರಿಗಳು ದಿನಾಂಕ 14-2-27 ರಂದು
ಪತ್ರ ಬರೆದಿರುವ ಬಗ್ಗೆ ಪತ್ರ ಸಂಖ್ಯೆ ಪ 13973/26-27 ದಿನಾಂಕ 16-3-27 ರಂದು
ಪರಿಶೀಲನೆಗೆ ಸಲ್ಲಿಸಿರುವ ಬಗ್ಗೆ

ಸದರಿ ವಿಷಯಗಳ ಕುರಿತು ಚರ್ಚೆ ನಡೆಸಿ ಕೆಳಕಂಡಂತೆ ನಿರ್ಣಯಿಸಲಾಯಿತು

ನಿರ್ಣಯ

x x x

(SD) N Narasimhaiah
President

"Extract"

President
23.3.27

Letter No.L.3532 dated 2nd February 1927 from the Secretary, Local Legislative Departments to the Deputy Commissioner, Kolar District.

In forwarding herewith copies of letters No.3215 dated 5th October 1923 and 6033 dated 3rd January 1927, from the Chief Engineer, of Mysore, re the estimates for the Chintamani Water supply, I am directed to request you to be so good as to intimate in consultation with the Municipal Council as to whether the revised estimate (which is said to be as per actual execution), on account of extending the Feeder Channel from the Vodemahalli Valley to Ramanally Water Supply Tank may not be sanctioned.

Information should also be furnished very early as to how the Municipal Council proposes to meet the balance of their note of cost so far ascertained and which may become due.

Office of the Deputy Commissioner, Kolar District,
Dated, Kolar, the 14th February 1927

No. B.12172/22-27 ,

To.

Copy of the above is forwarded to the President, Chintamani Municipal Council for information. He will please forward the opinion of the Council early A copy of the enclosures is also marked enclosed

For Deputy Commissioner,
Kolar District.

Letter No 3519 dated 5th October 1929, from the Chief Engineer Mysore, to the Secretary to Government, Local and Legislative Departments, Bangalore

=======

I have the honour to inform you that in their Order No 13550-2 Ml 153-17-4 dated the 24th April 1929, Government sanctioned an estimate amounting to Rs 48,361/- for improving the Water supply to Chintamani Town

2 The Estimate provided for

1) Extending the feeder channel from Wodenahalli Valley to Kannampalli water supply tank (work entrusted to the Executive Engineer Kolar Division) Rs 7,600

(ii) Constructing service Reservoir, Conduits etc , (work entrusted to the Sanitary Division) Rs 40,761

Total Rs 48,361

3 The estimate for item No 2 above, Viz, constructing service Reservoir, Conduits, etc was revised and sanctioned by Government for Rs 59,000/- in their Order No L 4057-59/Ml 36-23-8 dated 18th December 1923 The work has been completed and the total outlay against this estimate including Establishment and Tools and Plant Charges will be Rs 59,498/-

4 The Executive Engineer, Kolar Division, has now submitted a revised estimate for item No 1, Viz , extnding the feeder channel -- from the Woddenahalli Valley to Kannampalli, water supply tank, amounting to Rs 8,828/- The net excess over the sanctioned estimate is Rs 8,828/- minus Rs 7600/- = Rs 1,228/- which is accounted for as -- under -

(i)	Excess due to increased quantities	Rs 581
(ii)	Do, increased rate	" 1,006
(iii)	Do new items	" 1,683
	Total	Rs 3,270
	Less savings under sanctioned Sub-heads	" 2,042
	Net excess	" 1,228

5 The work has been closed long ago and the revised estimate for Rs 8,828/- is as per actual execution

6 The total cost of all the works as per both the Estimates will be Rs 59,498 + 8,828 = 68,326/-

7 Early sanction of Government may kindly be obtained to the revised estimate for Rs 8,828/-

' C O P Y '

For Deputy Commissioner,
Kolar District

Letter No 6086 dated 3rd January 1927, from the Chief Engineer of Mysore, to the Secretary to Government, Local and Legislative Departm Bangalore

========

With reference to your letter No L 2733/M1 94-25-2 dated 17th October 1925, enquiring if any and what amount has to be paid by the Municipal Council of Chintamani Town for extending the feeder - channel from the Wodenahalli Valley to Kannampally water supply in connection with the improvement of water supply to Chintamani I have the honour to inform you that the total contribution m the Municipality is Rs 33,300/- including the cost of old pipes by se the Municipality has not contributed so far separate o the feeder channel and water supply portions of works and hence it not be stated as to what amount the Municipality has to pay rds the execution of the feeder channel The total outlay of the work - including the bills on hand so far, establishment and tools and Pla Charges etc, will amount to Rs 37,100/- and there are some more clai preferred by the Contractor and pending disposal The Municipal of the work for expenditure so far incurred is given below -

Contractor's uptodate	-	28,450
Bills on hand	-"	1,823
Establishment and Tools and plant-Charges on above	- "	5,454
Total		35,727

There is thus a sum of Rs 2,437/- still due by the Municipality any further amount that may become due will be intimated later on copy of the Executive Engineer's letter on the subject is enclosed f information

== = == = =

' C O P Y '

For Deputy Commissioner,
Kolar District

14-2-27
KMR

G.R..S VI G 34]

SUBJECT

Section Wtl

File No 9[illegible]

Serial No. 7

Diary No. of letter replied to

General and Revenue Secretariat

( )

, the 192

Date of issue 21-5-29

Signed by Mr. M. H. Iyengar

V

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read— 1) Gp No M 1355-29 wtl 153-17-6 dt 24/4/1929 sanctioning an advance for Rs 4836 towards improving the water supply to Channamanahalli town.

2) Gp No PL 4657-59/wtl 36-23-8 dt 18/12/28 sanctioning a revised estimate amounting to Rs 5000 for the work done to be executed in the Construction of the Service Reservoir Contracts &c

~~Order Thereon~~ No

3) Letter No 3579 dt 5/10/29 from the Chief Engr stating that extra cost had also to be incurred on extending the feeder channel from Wodeyarchalli

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ? Pub

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Vatiyoor Kannampalli Water Supply
Work involving a nett increase over the sanctioned estimate of Rs 7600 for the work of Rs 1228/- as per details furnished below in the margin and requesting sanction of Govt to the revised estimate amounting to Rs 8828/- which would bring the total cost of the entire work to Rs 6832/-

Excess due to increased quantities } Rs 5 81
Excess due to increased rates } — 10 0 6
Excess due to new items — 1683
Rs 3270
Less Savings under Sanctd Subhead — Rs 2042
Nett increase — Rs 1228

2) Correspondence ending with D.O. letter No G2/39237/56 from the SE Kollam Reporting that the Chittanoor Panchayat is agreeable to bear its quota of the Extra Cost referred to above -

Order No 2 Dated 16-3-57

The Estimate revised estimate for Rs 8828 referred to above is sanctioned as desired

List of enclosures.

Copied by

Examined by

To
The Chief Engineer with plan & estimate
The S.E. Kollam
The Comptroller
[illegible]

WD 1123—GPT—1,000,55—G1-12-55